
Library

Start Date:
End Date:

This project, designed by Bohlin Cywinski Jackson Architects, is the library and neighborhood service center (NSC) 
element of the Ballard Civic Center. The civic center concept, which emerged as a priority in the Ballard/Crown Hill 
Neighborhood Plan, also calls for a 1.5-acre park.  The park is described in the Department of Parks and Recreation CIP 
(project K733063).  The existing 7,296-square-foot Ballard Library is to be replaced with a 15,000-square-foot facility. 
The additional new space provides added book and seating capacity; expanded adult reading and reference areas; 
enlarged areas for children, young adults, tutoring, and homework programs; added computer and instructional space; 
and a multipurpose meeting room.  The approximately 2,900-square-foot NSC is co-located with the Library.  

The original project budget for this branch library was $6.33 million.  The Library Board approved budget increases of 
$25,000 to supplement existing art funding (2001, from private funding); $604,121 to account for project inflation 
(2003, from "Libraries for All" bond interest earnings); $25,000 for streetscape costs (2004, from the Cumulative 
Reserve Subfund, transferred from SDOT project TC366080 - Ballard Municipal Streetscape project) and $3.79 million 
to pay for construction plus associated costs, and land costs (2004, $3.59 million from "Libraries for All" bond interest 
earnings and $200,000 from private funding).   Funding for the NSC includes an original appropriation of $1.01 million 
(2001, from the 1999 Seattle Center and Community Centers (SC/CC) levy); $240,000 for the NSC share of the 
estimated, pre-design cost of the parking garage (2002, from Cumulative Reserve Subfund); $126,000 to complete the 
funding for NSC parking (2003, from Neighborhood Matching Fund fund balance); and $240,000 to fund increased 
construction costs for project inflation (2004, from the SC/CC levy).  

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement concerning joint 
maintenance and operations of the co-located facilities.  There are no expected incremental increases in staffing costs for 
the NSC as the City will relocate staff from the existing Ballard NSC.  Operations and maintenance costs for the Library 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

2nd Quarter 2001
1st Quarter 2005

BCL Name: Ballard Library Replacement/New Neighborhood Service Center

Ballard Library Replacement/New Neighborhood Service Center

Project ID: BLBAL1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLBAL1
Type: Improved Facility

5614 22nd Ave. NW
Crown Hill/Ballard

Ballard
Ballard

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Levy 0 0 0 0 0 025 1,225 1,250
Property Sales and Interest 
Earnings

0 0 0 0 0 00 265 265

General Subfund Revenues 0 0 0 0 0 00 126 126
Private Funding 0 0 0 0 0 00 225 225
Seattle Voter-Approved Debt 0 0 0 0 0 04,194 6,330 10,524

Project Total: 0 0 0 0 0 04,219 8,171 12,390

101 103 106 109 112 115 646O & M Costs (Savings)
1,171 0 0 0 0 07,000 8,171Spending Plan

1999 Seattle Center and 
Community Center Levy Fund

0 0 0 0 0 0 1,2501,22525

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 2652650

Neighborhood Matching Subfund 0 0 0 0 0 0 1261260
UTGO Libraries for All Fund 0 0 0 0 0 0 10,5246,3304,194

0 0 0 0 0 0 12,1657,9464,219Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Carlson Architects, replaces the existing 3,200-square-foot Beacon Hill Library with a new 
10,400-square-foot facility at a new location (the former Wells Fargo Bank site).  The additional library space allows for 
an expanded book collection; seating for up to 90 patrons; special areas for young adult and homework programs; 
modern computer workstations and instructional spaces; a multipurpose meeting room; adult reference and reading areas; 
and parking.  The Beacon Hill branch opened in July 2004 and is in the closeout phase.

In 2000, a 400-square-foot Language Center was added with approximately $99,000 from the Opportunity Fund. Those 
funds are not included in the project below, but are reported separately in the Opportunity Fund for Neighborhood 
Libraries (project BLOPT).   In 2000 and 2001, a total of $205,000 was appropriated from other City capital funds for a 
400-square-foot Neighborhood Service Center (NSC) to be co-located at this library.   The original budget for the 
Beacon Hill library was $4.61 million.  In June 2001, the Library Board approved a budget increase of $535,000, funded 
from "Libraries for All" bond interest earnings, to pay for additional inflation, demolition, and land costs.  In 2002, 
$20,000 in private funding was added to supplement existing art funding.  In 2003, the Library Board approved a budget 
increase of $53,300 from bond interest earnings to pay for the project's street vacation costs.  Ordinance 121680 
appropriated this funding in November 2004.

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement concerning joint 
maintenance and operations of the co-located facilities.  There are no expected incremental increases in staffing costs for 
the NSC as the City will relocate staff from the existing Beacon Hill NSC.  Operations and maintenance costs for the 
Library represented below are based on estimates in the Department of Finance April 2002 "Libraries for All" fiscal note.

2nd Quarter 2001
2nd Quarter 2004

BCL Name: Beacon Hill Library Replacement/New Neigh. Service Center

Beacon Hill Library Replacement/New Neigh. Service Center

Project ID: BLBEA1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLBEA1
Type: Improved Facility

2821 Beacon Ave.S
North Beacon Hill

Greater Duwamish
Beacon Hill

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

0 0 0 0 0 0184 21 205

Private Funding 0 0 0 0 0 00 20 20
Seattle Voter-Approved Debt 0 0 0 0 0 03,264 1,935 5,199

Project Total: 0 0 0 0 0 03,448 1,976 5,424

129 133 137 141 145 150 835O & M Costs (Savings)

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 20521184

UTGO Libraries for All Fund 0 0 0 0 0 0 5,1991,9353,264

0 0 0 0 0 0 5,4041,9563,448Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project establishes initial book collections of approximately 10,000 volumes for the new Delridge (2002) and 
International District (2005) Libraries, and 25,000 volumes for the new Northgate Library (2005).  The spending plan is 
based on the estimated opening schedules for these three libraries.

1st Quarter 1999
4th Quarter 2005

BCL Name: Book Collections for New Branches

Book Collections for New Branches

Project ID: BLMAT

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLMAT
Type: Improved Facility

Citywide
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Debt 0 0 0 0 0 0315 630 945

Project Total: 0 0 0 0 0 0315 630 945

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
630 0 0 0 0 00 630Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 945630315

0 0 0 0 0 0 945630315Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project renovates and expands the existing Broadview Library building by 6,595 square feet to provide a total 
program space of 15,000 square feet.  The additional space allows for an expanded book collection and added seating.  
Potential areas of renovation and expansion include the lobby, collection area, circulation desk, meeting rooms, and staff 
work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and telecommunication systems (to 
enhance Internet access) are examined for potential renovation and upgrade.  

The project budget - originally $3.42 million - has changed as follows: $18,000 was added to supplement existing art 
funding (2002, from private funding); $181,000 was abandoned from the Cumulative Reserve Subfund and re-
appropriated from the 2002 LTGO Projects Fund (2002); $2,556 was added to correct the LTGO appropriation (2003); 
and $110,394 was added to account for project inflation (2003, from "Libraries for All" bond interest earnings).  
Operations and maintenance costs represented below are based on estimates in the updated Department of Finance April 
2002 "Libraries for All" fiscal note.

3rd Quarter 2000
1st Quarter 2007

BCL Name: Broadview Library Expansion

Broadview Library Expansion

Project ID: BLBRO1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLBRO1
Type: Improved Facility

12755 Greenwood Ave. N
Broadview-Bitter Lake-Haller Lake

Northwest
Bitter Lake Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 00 184 184
Real Estate Excise Taxes I 663 1,814 0 0 0 00 82 2,559
Private Funding 0 0 0 0 0 00 18 18
Seattle Voter-Approved Debt 0 0 0 0 0 0600 190 790

Project Total: 663 1,814 0 0 0 0600 474 3,551

0 38 75 77 79 82 351O & M Costs (Savings)

2002B LTGO Capital Project Fund 0 0 0 0 0 0 1841840
Cumulative Reserve Subfund - 
REET I Subaccount

663 1,814 0 0 0 0 2,559820

UTGO Libraries for All Fund 0 0 0 0 0 0 790190600

663 1,814 0 0 0 0 3,533456600Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Johnston Architects with Jim Cutler, replaced the 4,904-square-foot Capitol Hill Library 
(formerly known as the Henry Library) with a new 11,215-square-foot facility on the existing site.  The new library 
provides increased seating capacity; an expanded book collection; children's, young adult, and homework program areas; 
computer workstations and instructional spaces; a multipurpose meeting room; adult reference and reading areas; modern 
electrical, mechanical, and ventilation systems; and parking.  A co-located, 400-square-foot neighborhood service center 
(NSC) is included as part of the project.  The new Capitol Hill Library and NSC opened in May 2003 and is currently in 
the closeout phase.

The original project budget for the Library was $4.26 million.  The Library Board has approved the following budget 
increases: $374,000 to pay for additional inflation and unanticipated project expenses (2001, from "Libraries for All" 
bond interest earnings); $6,650 to pay for an architectural model of the new Capitol Hill Library and photographic 
documentation of the former library (2001, from private funding); $20,000 to supplement existing art funding (2001, 
from private funding); $15,000 for a structural glazing modification (2002, from private funding); and $171,000 to fund 
additional construction costs (2002, from "Libraries for All" bond interest earnings).   In 2001, $205,000 was 
appropriated for the 400-square-foot NSC. In 2004, the Library Board approved a budget increase of $728,000 to pay 
for unanticipated project expenses from "Libraries for All" bond interest earnings; Ordinance 121680 appropriated this 
funding in November 2004.  

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement concerning joint 
maintenance and operations of the co-located facilities.  There are no expected incremental increases in staffing costs for 
the NSC as the City will relocate staff from the existing Capitol Hill NSC.  Operations and maintenance costs for the 
Library represented below are based on estimates in the Department of Finance April 2002 "Libraries for All" fiscal note.

2nd Quarter 2000
2nd Quarter 2003

BCL Name: Capitol Hill Library Replacement/New Neigh. Service Center

Capitol Hill Library Replacement/New Neigh. Service Center

Project ID: BLHEN1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLHEN1
Type: Improved Facility

425 Harvard Ave. E
Capitol Hill

East District
Capitol Hill

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

0 0 0 0 0 0194 11 205

Private Funding 0 0 0 0 0 07 35 42
Seattle Voter-Approved Debt 0 0 0 0 0 05,184 346 5,530

Project Total: 0 0 0 0 0 05,385 392 5,777

86 89 91 94 97 100 557O & M Costs (Savings)

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 20511194

UTGO Libraries for All Fund 0 0 0 0 0 0 5,5303465,184

0 0 0 0 0 0 5,7353575,378Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project replaced the 206,000-square-foot, 40-year-old Central Library with a 362,987-square-foot, state-of-the-art 
library facility located on the same site including a 140-car parking garage.  The Office for Metropolitan Architecture 
(OMA) of the Netherlands teamed with LMN architects of Seattle to create the design for the new facility.  The Central 
Library re-opened in May 2004 following the relocation from its temporary facility in the Convention Center and has 
achieved the Leadership in Energy and Environmental Design (LEED) Silver standard. The project is currently in the 
closeout phase.

The original budget for this project was $156.1 million.  (Note:  this amount includes $10.5 million for capital costs 
associated with the temporary Central Library;  $4.09 million in administrative costs that are included in Project Planning
& Management (project BC31910); and $5.7 million from LTGO funding noted below.)  In May 2001, the Library 
Board approved a $1.95 million budget increase, funded from "Libraries for All" bond interest earnings, to extend the 
book spiral platform to provide more space for book display.  In February 2002, the Library Board approved a $4.33 
million budget increase, funded from the Seattle Public Library Foundation, to fund an alternate glass curtainwall.  In 
2002 $400,000 in Cumulative Reserve Subfund funding was re-appropriated from the Municipal Resource Conservation 
project to assist the project in attaining the LEED Silver standard. Although $5.7 million in funding from Limited Tax 
General Obligation Bonds was appropriated in 2002, these bonds have not yet been issued.

Operations and maintenance costs represented below are based on estimates in the updated Department of Finance April 
2002 "Libraries for All" fiscal note.

1st Quarter 1999
2nd Quarter 2004

BCL Name: Central Library Replacement

Central Library Replacement

Project ID: BLCEN1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLCEN1
Type: Improved Facility

1000 4th Ave.
Not in a Neighborhood Plan

Downtown
Commercial Core

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 00 5,700 5,700
Property Sales and Interest 
Earnings

0 0 0 0 0 00 400 400

Private Funding 0 0 0 0 0 04,491 9,840 14,331
Seattle Voter-Approved Debt 0 0 0 0 0 0138,042 216 138,258

Project Total: 0 0 0 0 0 0142,533 16,156 158,689

2,002 2,063 2,124 2,188 2,254 2,322 12953O & M Costs (Savings)

2005 LTGO Capital Project Fund 0 0 0 0 0 0 5,7005,7000
Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 4004000

UTGO Libraries for All Fund 0 0 0 0 0 0 138,258216138,042

0 0 0 0 0 0 144,3586,316138,042Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Cardwell Thomas & Associates Architects, renovated and expanded the original Columbia 
Library building by 5,695 square feet to provide a total program space of 12,500 square feet.  The additional space 
allows for more seating and an expanded book collection.  Areas of renovation and expansion include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, 
energy and capacity, and telecommunication systems (to enhance Internet access) are also being renovated and 
upgraded.  The renovated and expanded Columbia branch opened in August 2004 and is in the closeout phase.

The project budget, originally $3.14 million, has changed as follows: $20,000 was added to supplement existing art 
funding (2002, from private funding); $2,633,000 was abandoned from the Cumulative Reserve Subfund and re-
appropriated from the 2002 LTGO Projects Fund (2002); $8,193 was added to correct the LTGO appropriation (2003); 
$265,985 was added for project inflation, a revised design, and associated construction costs (2003, $50,000 from 
private funding and $215,985 from "Libraries for All" bond interest earnings).  Operations and maintenance costs 
represented below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

3rd Quarter 2001
3rd Quarter 2004

BCL Name: Columbia Library Expansion

Columbia Library Expansion

Project ID: BLCOL1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLCOL1
Type: Improved Facility

4721 Rainier Ave. S
Columbia City/Hillman City

Southeast
Columbia City

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 01,238 1,403 2,641
Real Estate Excise Taxes I 0 0 0 0 0 0162 188 350
Private Funding 0 0 0 0 0 00 70 70
Seattle Voter-Approved Debt 0 0 0 0 0 0149 223 372

Project Total: 0 0 0 0 0 01,549 1,884 3,433

66 68 70 73 75 77 429O & M Costs (Savings)

2002B LTGO Capital Project Fund 0 0 0 0 0 0 2,6411,4031,238
Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 350188162

UTGO Libraries for All Fund 0 0 0 0 0 0 372223149

0 0 0 0 0 0 3,3631,8141,549Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Schacht Aslani architects, renovates and expands the original Douglass-Truth Library building 
by 6,992 square feet to provide a total program space of 15,000 square feet.  The expansion provides more space and 
better storage for the Library's African-American collection.  Areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) are also being renovated and upgraded.  

The original Douglass-Truth budget was $3.42 million.  In 2002, the Library Board approved a budget increase of 
$20,000 from private funding to supplement existing art funding.  In 2003, the Library Board approved a budget increase 
of $600,000 from private funding and $704,053 from "Libraries for All" bond interest earnings to fund a two-story sub-
grade addition.  Operations and maintenance costs represented below are based on estimates in the updated Department 
of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2001
1st Quarter 2006

BCL Name: Douglass-Truth Library Expansion

Douglass-Truth Library Expansion

Project ID: BLDTH1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLDTH1
Type: Improved Facility

2300 E Yesler Wy.
Central Area

Central
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 620 620
Seattle Voter-Approved Debt 0 0 0 0 0 0488 3,639 4,127

Project Total: 0 0 0 0 0 0488 4,259 4,747

26 100 103 106 109 112 556O & M Costs (Savings)
2,759 0 0 0 0 01,500 4,259Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 4,1273,639488

0 0 0 0 0 0 4,1273,639488Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Hoshide Williams Architects, renovates the existing Fremont Library building and converts a 
780-square-foot storage area to public and staff use for a total program space of 6,840 square feet.  The additional space 
provides more seating for patrons and renovates the lobby, collection area, circulation desk, meeting rooms, and staff 
work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and telecommunication systems (to 
enhance Internet access) are also being renovated. 

The project budget was originally $538,000.  The project was expanded in 2000 to make the meeting room space 
compliant with ADA standards.  Funded by $50,000 from the Cumulative Reserve Subfund, this work will be 
coordinated with the LFA project and with the Department of Parks and Recreation's Fremont Park - Development 
(project K733083) work on the adjacent park.  The Library Board has also approved the following budget increases: 
$11,664 to supplement existing art funding (2002 and 2003, from private funding); $13,412 to account for project 
inflation (2003, from private funding); $170,191 to fund items added to the project's scope (2004, from private funding).  
Operations and maintenance costs represented below are based on estimates in the updated Department of Finance April 
2002 "Libraries for All" fiscal note.

4th Quarter 2002
1st Quarter 2005

BCL Name: Fremont Library Renovation/Addition

Fremont Library Renovation/Addition

Project ID: BLFRE

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLFRE
Type: Improved Facility

731 N 35th St.
Fremont

Lake Union
Fremont

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

0 0 0 0 0 029 21 50

Private Funding 0 0 0 0 0 048 685 733

Project Total: 0 0 0 0 0 077 706 783

17 17 18 18 19 19 108O & M Costs (Savings)
300 0 0 0 0 0406 706Spending Plan

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 502129

0 0 0 0 0 0 502129Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Snyder Hartung Kane Strauss Architects, renovated the existing Green Lake Library, including 
the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) were also renovated and 
upgraded.  The Green Lake branch re-opened in March 2004 and is in the closeout phase.

The original project budget for the Library was $585,000.  The Library Board has approved the following budget 
increases: $284,116 to pay for items not included in the original cost estimate and for energy efficient features to achieve 
future operational savings (2001, from "Libraries for All" bond interest earnings); $11,664 to supplement the existing art 
funding (2002 and 2003, from private funding); and $206,000 to pay for project scope increases, including window 
repair and renovation and an additional restroom (2003, $50,000 from private funding and $156,000 from "Libraries for 
All" bond interest earnings).  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

2nd Quarter 2001
1st Quarter 2004

BCL Name: Green Lake Library Renovation

Green Lake Library Renovation

Project ID: BLGLK1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLGLK1
Type: Improved Facility

7364 E Green Lk Dr. N
Not in a Neighborhood Plan

Northwest
Green Lake

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 019 42 61
Seattle Voter-Approved Debt 0 0 0 0 0 0811 214 1,025

Project Total: 0 0 0 0 0 0830 256 1,086

5 5 5 5 5 5 30O & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 1,025214811

0 0 0 0 0 0 1,025214811Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project replaces the 7,085 square-foot Greenwood Library with a new 15,000 square-foot facility designed by 
Buffalo Design on the existing site.  The new building provides an increase in seating and collection space; a children's, 
young adult, and homework program area; upgraded computer workstations and instructional spaces; a multi-purpose 
meeting room; adult reference and reading areas; modern electrical, mechanical, and ventilation systems; and 
underground parking.  

The original Greenwood Library budget was $6.29 million.  In 2002, the Library Board approved a budget increase of 
$25,000 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $629,777 from "Libraries for All" bond interest earnings to pay for project inflation, structured parking, and 
associated construction costs.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.

1st Quarter 2000
1st Quarter 2005

BCL Name: Greenwood Library Replacement

Greenwood Library Replacement

Project ID: BLGWD1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLGWD1
Type: Improved Facility

8016 Greenwood Ave. N
Greenwood/Phinney

Northwest
Greenwood

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 25 25
Seattle Voter-Approved Debt 0 0 0 0 0 01,190 5,725 6,915

Project Total: 0 0 0 0 0 01,190 5,750 6,940

80 82 85 87 90 93 517O & M Costs (Savings)
750 0 0 0 0 05,000 5,750Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 6,9155,7251,190

0 0 0 0 0 0 6,9155,7251,190Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project replaced the former 2,067-square-foot High Point Library with a 7,000-square-foot facility on a new site.   
The new additional space, designed by Miller Hayashi Architects, provides expanded seating and collection capacity; 
children's, young adult, and homework program areas; modern electrical, mechanical, and ventilation systems; and 
parking.  The new High Point branch opened in June 2004 and is in the closeout phase.   

The original budget for this branch was $2.96 million.  In 2002, the Library Board approved a budget increase of 
$14,000 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $285,056 from "Libraries for All" bond interest earnings to account for project inflation.  Operations and 
maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries 
for All" fiscal note.

1st Quarter 2000
2nd Quarter 2004

BCL Name: High Point Library Replacement

High Point Library Replacement

Project ID: BLHIP1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLHIP1
Type: Improved Facility

3411 SW Raymond St.
Not in a Neighborhood Plan

Southwest
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 14 14
Seattle Voter-Approved Debt 0 0 0 0 0 01,998 1,248 3,246

Project Total: 0 0 0 0 0 01,998 1,262 3,260

47 49 50 52 53 55 306O & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 3,2461,2481,998

0 0 0 0 0 0 3,2461,2481,998Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides for general maintenance and upkeep of Seattle Public Library's five historic Carnegie facilities: 
Columbia, Fremont, Green Lake, University, and West Seattle branch libraries.   The project includes the repair of 
windows, doors, and other historical features as required.  In 2005, the Library expects to coordinate historic 
maintenance repairs with "Libraries for All" projects and make necessary oak door and window repairs.  The spending 
plan is based on an estimated timeline for performing scheduled asset preservation work and other work as the "Libraries 
for All" program is implemented.  The project was fully appropriated in 2002 and funds carry over from year to year to 
continue this effort. This is an ongoing project - the Library intends to request additional Cumulative Reserve Subfund 
appropriation authority in future years.

Ongoing 
Ongoing 

BCL Name: Historic Building Renovations

Historic Building Renovations

Project ID: B401102

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B401102
Type: Rehabilitation or Restoration

Citywide
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

0 0 0 0 0 010 60 70

Project Total: 0 0 0 0 0 010 60 70

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
20 20 0 0 0 020 60Spending Plan

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 706010

0 0 0 0 0 0 706010Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project co-locates a new 4,000-square-foot International District/Chinatown Library, designed by Miller Hayashi 
Architects, within the International District Village Square Phase II development. In addition to the library, the building 
includes affordable housing units, office and retail space, a community center (Parks and Recreation project K73482), 
and structured parking.  The Village Square Phase II project is being managed by the Seattle Chinatown International 
District Preservation and Development Authority (SCIDPDA) and opened in July 2004.  The Library's tenant 
improvements are scheduled to be completed in first quarter 2005.  

The original International District/Chinatown Library budget was $289,000.  In 2002, the Library Board approved a 
budget increase of $5,142 from private funding to supplement the existing art funding.  In 2003, the Library Board 
approved a budget increase of $24,957 from "Libraries for All" bond interest earnings for project inflation and approved 
a $12,059 budget increase from private funding as part of an overall branch project art reallocation.  In 2004, the Library 
Board approved a budget increase of $611,814 ($361,814 from "Libraries for All" bond interest earnings and $250,000 
from private funding) to pay for tenant improvement costs, associated costs, furniture, and equipment costs.  Ordinance 
121680 appropriated the $361,814 from the interest earnings noted above in November 2004.  Operations and 
maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 "Libraries 
for All" fiscal note.

2nd Quarter 2001
2nd Quarter 2005

BCL Name: International District/Chinatown - Construction of New Branch

International District/Chinatown - Construction of New Branch

Project ID: BLIDL1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLIDL1
Type: New Facility

701 8th Ave. S
International District/Chinatown

Central
International District

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 267 267
Seattle Voter-Approved Debt 0 0 0 0 0 011 665 676

Project Total: 0 0 0 0 0 011 932 943

346 482 496 511 526 542 2903O & M Costs (Savings)
532 0 0 0 0 0400 932Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 67666511

0 0 0 0 0 0 67666511Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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-223-



Library

Start Date:
End Date:

This project, designed by ARC Architects, is the library and neighborhood service center (NSC) element of the Lake 
City Civic Center. The Civic Center also includes a re-developed Albert Davis Park, a public plaza, and a 71-stall 
parking  garage. The park redevelopment is described in the Department of Parks and Recreation (DPR) CIP (project 
K733063); the plaza and garage elements are described in the Fleets & Facilities (FFD) CIP (project A51704). The 
Library is the overall project management lead for the Civic Center project.

The existing Lake City Library building will be renovated and expanded by 5,987 square feet to 15,000 square feet.  
Improvements include more seating and collection space; a multipurpose meeting room with kitchenette; a new 
conference and study room; upgraded technology; a more efficient lobby and circulation desk; better electrical service 
and lighting; and energy-efficient windows throughout.  The approximately 3,600-square-foot NSC is co-located with the
Library.

The project budget - originally $2.82 million - has increased as follows: $1.01 million for the NSC (2001,  from the 1999 
Seattle Center and Community Centers (SC/CC) levy); $25,000 for maintenance repairs to the sewer (2000, from the 
Cumulative Reserve Subfund); $575,000 for the parking garage (2002 and 2003, from "Libraries for All" bond interest 
earnings - $475,000 of this funding was originally included in the Fleets & Facilities (FFD) CIP, project A51704); 
$16,000 to supplement existing art funding (2002, from private funding); and $293,201 was added for project inflation 
and unanticipated construction costs (2003, from "Libraries for All" bond interest earnings).

In June 2003, the Library and Department of Neighborhoods established a Memorandum of Agreement concerning joint 
maintenance and operations of the co-located facilities.  There are no expected incremental increases in staffing costs for 
the NSC as the City will relocate staff from the existing Lake City NSC. Operations and maintenance costs for the 
Library represented below are based on estimates in the April 2002 "Libraries for All" fiscal note. DPR will maintain the 
plaza and FFD will maintain the elevator and garage for the Civic Center.

2nd Quarter 2000
2nd Quarter 2005

BCL Name: Lake City Library Expansion/New Neighborhood Service Center

Lake City Library Expansion/New Neighborhood Service Center

Project ID: BLLCY1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLLCY1
Type: Improved Facility

12501 25th Ave. NE
North District/Lake City

North
Lake City

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Levy 0 0 0 0 0 015 995 1,010
Property Sales and Interest 
Earnings

0 0 0 0 0 00 25 25

Private Funding 0 0 0 0 0 00 16 16
Seattle Voter-Approved Debt 0 0 0 0 0 0435 3,255 3,690

Project Total: 0 0 0 0 0 0450 4,291 4,741

64 84 86 89 91 94 508O & M Costs (Savings)
2,291 0 0 0 0 02,000 4,291Spending Plan

1999 Seattle Center and 
Community Center Levy Fund

0 0 0 0 0 0 1,01099515

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 25250

UTGO Libraries for All Fund 0 0 0 0 0 0 3,6903,255435

0 0 0 0 0 0 4,7254,275450Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project enhances Library facilities including security improvements, smoke/fire alarm upgrades, and the installation 
of an improved building access system.   In 2005, the Library expects to coordinate library building improvement 
projects with "Libraries for All" projects.  The spending plan is based on an estimated timeline for performing scheduled 
asset preservation work and other work as the "Libraries for All" program is implemented.  The project was fully 
appropriated in 2002 and funds carry over from year to year to continue this effort. This is an ongoing project - the 
Library intends to request additional Cumulative Reserve Subfund appropriation authority in future years.

Ongoing 
Ongoing 

BCL Name: Library Building Improvements

Library Building Improvements

Project ID: B401104

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B401104
Type: Improved Facility

Various
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 0 0 0 0 0 00 78 78
Property Sales and Interest 
Earnings

0 0 0 0 0 00 215 215

Project Total: 0 0 0 0 0 00 293 293

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
50 50 100 25 22 2125 293Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 78780

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 2152150

0 0 0 0 0 0 2932930Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides for the repair, maintenance, and upkeep of the Library's facilities.  This work includes heating, 
ventilation and air conditioning (HVAC) repair/replacements; flooring, foundation, and roof repairs; and other building 
repairs required to keep Library facilities open and operational.  In 2005, the Library expects to coordinate library 
renovation repairs with "Libraries for All" projects and perform necessary flooring, HVAC, painting, foundation, 
masonry sealing, safety access, and roof repairs.  The spending plan is based on an estimated timeline for performing 
scheduled asset preservation work and other work as the "Libraries for All" program is implemented.  The project was 
fully appropriated in 2002 and funds carry over from year to year to continue this effort. This is an ongoing project - the 
Library intends to request additional Cumulative Reserve Subfund appropriation authority in future years.

Ongoing 
Ongoing 

BCL Name: Library Building Renovations

Library Building Renovations

Project ID: B401103

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B401103
Type: Rehabilitation or Restoration

Various
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 0 0 0 0 0 036 400 436
Property Sales and Interest 
Earnings

0 0 0 0 0 012 477 489

Project Total: 0 0 0 0 0 048 877 925

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
150 150 150 127 125 12550 877Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 43640036

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 48947712

0 0 0 0 0 0 92587748Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project assists in the upkeep of grounds and landscaping at Seattle Public Library buildings, including sprinkler and 
walkway repairs at various branches.   In 2005, the Library expects to coordinate grounds maintenance repairs with 
"Libraries for All" projects and perform necessary irrigation system and pavement repairs.  The spending plan is based 
on an estimated timeline for performing scheduled asset preservation work and other work as the "Libraries for All" 
program is implemented.  The project was fully appropriated in 2002 and funds carry over from year to year to continue 
this effort. This is an ongoing project - the Library intends to request additional Cumulative Reserve Subfund 
appropriation authority in future years.

Ongoing 
Ongoing 

BCL Name: Library Grounds Maintenance

Library Grounds Maintenance

Project ID: B401101

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B401101
Type: Rehabilitation or Restoration

Various
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

0 0 0 0 0 01 135 136

Project Total: 0 0 0 0 0 01 135 136

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
25 25 25 35 0 025 135Spending Plan

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 1361351

0 0 0 0 0 0 1361351Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project improves the existing Madrona Library.   Potential areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) are examined for potential renovation and 
upgrade.  

The original Madrona Library budget was $247,000.  In 2002, the Library Board approved a budget increase of $5,700 
from private funding to supplement the existing art funding.  In 2003, the Library Board approved an increase of $7,413 
from private funding for project inflation.  Operations and maintenance costs represented below are based on estimates in 
the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2003
1st Quarter 2007

BCL Name: Madrona Library Renovation

Madrona Library Renovation

Project ID: BLMGM

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLMGM
Type: Improved Facility

1134 33rd Ave.
Not in a Neighborhood Plan

Central
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 127 0 0 0 0 00 120 247
Private Funding 0 0 0 0 0 00 13 13

Project Total: 127 0 0 0 0 00 133 260

2 5 5 5 5 5 27O & M Costs (Savings)
235 0 0 0 0 025 260Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

127 0 0 0 0 0 2471200

127 0 0 0 0 0 2471200Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project improves the existing Magnolia Library building, providing an expanded book collection; upgraded 
technology services and equipment; better electrical, communication, and computer connections; a more efficient 
circulation desk and work areas; upgraded air conditioning; and new carpeting and energy-efficient windows throughout. 
An 1,800-square-foot addition for the Magnolia Library was approved in 2000 through the Opportunity Fund process.  
The $1.62 million funding for the addition is reported under the Opportunity Fund for Neighborhood Libraries project 
(BLOPT).  

The original budget was $745,000.  In 2002, the Library Board approved a budget increase of $17,459 from private 
funding to supplement the existing art funding.  In 2003, the Library Board approved a budget increase of $91,268 from 
private funding to account for project inflation.  Operations and maintenance costs represented below are based on 
estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2004
1st Quarter 2007

BCL Name: Magnolia Library Renovation

Magnolia Library Renovation

Project ID: BLMAG

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLMAG
Type: Improved Facility

2801 34th Ave. W
Not in a Neighborhood Plan

Magnolia/Queen Anne
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 433 287 0 0 0 00 25 745
Private Funding 0 0 0 0 0 00 109 109

Project Total: 433 287 0 0 0 00 134 854

0 13 25 26 26 27 117O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

433 287 0 0 0 0 745250

433 287 0 0 0 0 745250Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Weinstein Copeland Architects, replaces the existing 1,574-square-foot Montlake Library 
building with a new 5,000-square-foot facility at a new location near the center of the Montlake business district.  The 
additional new space provides more seating and books, upgraded technology services and equipment, and parking.  

The original Montlake Library budget was $2.5 million.  In 2002, the Library Board approved a budget increase of 
$10,000 in private funding to supplement the existing art funding.  In 2003, the Library Board approved budget increases 
of $98,942 and $845,000 from "Libraries for All" bond interest earnings to account for project inflation and higher than 
anticipated land costs, respectively.  In 2004, the Library Board approved a budget increase of $730,368 from "Libraries 
for All" bond interest earnings to account for structured parking, site work, utility relocations and associated costs; 
Ordinance 121680 appropriated this funding in November 2004.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2000
3rd Quarter 2006

BCL Name: Montlake Library Replacement

Montlake Library Replacement

Project ID: BLMON1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLMON1
Type: Improved Facility

2232 E McGraw St.
Not in a Neighborhood Plan

East District
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 0104 1,787 1,891
Seattle Voter-Approved Debt 0 0 0 0 0 01,513 778 2,291

Project Total: 0 0 0 0 0 01,617 2,565 4,182

15 15 15 16 16 16 93O & M Costs (Savings)
1,700 565 0 0 0 0300 2,565Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 2,2917781,513

0 0 0 0 0 0 2,2917781,513Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by the Miller/Hull Partnership, renovated and expanded the existing North East Library building 
by 7,958 square feet to provide a total program area of 15,000 square feet.  Areas of renovation and expansion include 
the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) were also renovated and 
upgraded.  The North East branch opened in June 2004 and is in the closeout phase.

The original budget was $4.53 million.  In 2002, the Library Board approved a budget increase of $25,000 from private 
funding to supplement the existing art funding.  In 2003, the Library Board approved a $75,276 budget increase from 
"Libraries for All" bond interest earnings to account for project inflation.  Operations and maintenance costs represented 
below are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

3rd Quarter 2001
2nd Quarter 2004

BCL Name: North East Library Expansion

North East Library Expansion

Project ID: BLNET1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLNET1
Type: Improved Facility

6801 35th Ave. NE
Not in a Neighborhood Plan

Northeast
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 25 25
Seattle Voter-Approved Debt 0 0 0 0 0 02,615 1,993 4,608

Project Total: 0 0 0 0 0 02,615 2,018 4,633

93 96 99 102 105 108 603O & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 4,6081,9932,615

0 0 0 0 0 0 4,6081,9932,615Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project is the library element of a new civic center in the Northgate neighborhood (park, branch library, community 
center - see Parks projects K73479 and K733107) designed by the Miller Hill Partnership to be co-located in the 
Northgate neighborhood on a 3.55-acre site at the northeast corner of 5th Ave. NE and NE 105th St.  The new Northgate 
Library provides a total program area of 10,000 square feet.  Anticipated features include seating for up to 100 patrons, 
capacity for a collection of 30,000 books, modern technology services and equipment, special areas for both children and 
adults, a multi-purpose meeting room, and computer workstation and instruction areas.  

The original Northgate Library budget was $4.97 million.  (Note:  A $1.25 million appropriation from UTGO bond 
proceeds was made prior to a decision to fund this project from private sources.  Original project costs, including the 
$1.25 million appropriation, total $6.22 million and are included in the totals below.  If bond funding is not required, the 
$1.25 million appropriation will be abandoned after the project is completed.)  In 2002, the Library Board approved a 
budget increase of $20,000 from private funding to supplement the existing art funding.  In 2003, the Library Board 
approved budget increases of $198,075 and $537,521 from "Libraries for All" bond interest earnings to account for 
project inflation and higher than anticipated land costs, respectively.  In 2004, the Library Board approved a budget 
increase of $168,974 to pay for 5th Ave. and NE 105th St. development, site planning, abatement, and moving costs; 
Ordinance 121680 appropriated this funding in November 2004.  In August 2004, the Library Board approved a budget 
increase of $300,000 from “Libraries for All” bond interest earnings, and the Executive is proposing adding $350,000 
from the Cumulative Reserve Subfund - REET I in 2005, as initial construction  bids exceeded the budget. The project 
will be re-bid in early 2005. Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

3rd Quarter 2002
2nd Quarter 2006

BCL Name: Northgate - Construction of New Branch

Northgate - Construction of New Branch

Project ID: B2NGT1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B2NGT1
Type: New Facility

5th Ave. NE
Northgate

North
Northgate

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 350 0 0 0 0 00 0 350
Private Funding 0 0 0 0 0 0113 4,877 4,990
Seattle Voter-Approved Debt 300 0 0 0 0 01,860 293 2,453

Project Total: 650 0 0 0 0 01,973 5,170 7,793

0 574 582 600 618 637 3011O & M Costs (Savings)
3,500 1,820 0 0 0 0500 5,820Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

350 0 0 0 0 0 35000

UTGO Libraries for All Fund 300 0 0 0 0 0 2,4532931,860

650 0 0 0 0 0 2,8032931,860Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This funding allows for Library facility improvements or new construction in areas of the City currently under-served by 
the Library.  Criteria and project selection, including consideration of neighborhood plan recommendations, began in 
1999 and concluded in 2000.  Projects were recommended for funding by the Citizens Implementation Review Panel 
(CIRP), evaluated by the Library Board, and approved by the City Council per Resolution 30254.  Projects include new 
libraries at South Park and Sand Point; a language center at the Beacon Hill branch (see project BLBEA1); a meeting 
room addition at the Magnolia branch (see project BLMAG); and a bookmobile. In 2004, CIRP and the Library Board 
recommended to the City Council to reallocate $203,046 from the bookmobile project to the South Park project, which 
was approved via Resolution 30689.   A complete list of Opportunity Fund projects, together with schedules and 
budgets, is included in the Overview at the beginning of this section.  This project continues until all funds are 
expended.  Operations and maintenance costs represented below are based on estimates in the updated Department of 
Finance April 2002 "Libraries for All" fiscal note and the subsequent $120,000  in savings resulting from the elimination 
of the bookmobile project.  The funding reallocation to the new South Park Library has no associated operations and 
maintenance costs.  Spending plan estimates are based on the current project schedule for completing Opportunity Fund 
projects.

4th Quarter 1999
TBD 

BCL Name: Opportunity Fund for Neighborhood Library Projects

Opportunity Fund for Neighborhood Library Projects

Project ID: BLOPT

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLOPT
Type: Improved Facility

Citywide
South Park

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Debt 1,000 1,000 999 0 0 0483 2,518 6,000

Project Total: 1,000 1,000 999 0 0 0483 2,518 6,000

1 1,083 1,748 1,333 1,373 1,414 6952O & M Costs (Savings)
1,518 2,000 999 0 0 01,000 5,517Spending Plan

UTGO Libraries for All Fund 1,000 1,000 999 0 0 0 6,0002,518483

1,000 1,000 999 0 0 0 6,0002,518483Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

The original "Libraries for All" program included costs for Library staff planning and administration, but these costs 
were embedded in each of the project budgets.  In order to efficiently manage the program, this project was created.  
Costs charged against this program include the salaries, benefits, and office supply costs of the 10-member capital 
projects staff, as well as pre-bond, debt issuance, and consultant contracts to jump-start the program in 1999. These costs 
amount to slightly less than 3% of program costs and will be redistributed to the projects at the end of the closeout 
phase.  The cost of issuing debt is within this budget. In the project pro-forma, $3.9 million is reserved for debt issuance. 
Bonds were sold in 1999 and a second bond sale occurred in the fall of 2002.  In addition, $71,000 was added in both 
2003 and 2004 to this project from the Cumulative Reserve Subfund REET I Subaccount to cover the Library's allocated 
cost of services provided by the Construction and Consultant Contracting Division in the Department of Executive 
Administration (DEA).

1st Quarter 1999
4th Quarter 2007

BCL Name: Project Planning and Management

Project Planning and Management

Project ID: BC31910

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BC31910
Type: Improved Facility

Citywide
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 00 100 100
Real Estate Excise Taxes I 0 0 0 0 0 0128 318 446
Private Funding 0 0 294 0 0 00 150 444
Seattle Voter-Approved Debt 549 0 0 0 0 04,510 3,302 8,361

Project Total: 549 0 294 0 0 04,638 3,870 9,351

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
1,500 1,419 294 0 0 01,500 4,713Spending Plan

2005 LTGO Capital Project Fund 0 0 0 0 0 0 1001000
Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 446318128

UTGO Libraries for All Fund 549 0 0 0 0 0 8,3613,3024,510

549 0 0 0 0 0 8,9073,7204,638Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project improves the existing Queen Anne Library.  Potential areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) are examined for potential renovation and 
upgrade.  An additional $101,000 was approved in 2000 through the Opportunity Fund process to relocate staff and 
public spaces.  The funding for the re-configuration is reported under the Opportunity Fund for Neighborhood Libraries 
project (BLOPT).   

The original Queen Anne Library budget was $468,000.  In 2002, the Library Board approved a budget increase of 
$10,915 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $56,958 from private funding to account for project inflation and increased the privately funded art budget by 
$749 as part of an overall branch project art budget reallocation.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2004
1st Quarter 2007

BCL Name: Queen Anne Library Renovation

Queen Anne Library Renovation

Project ID: BLQNA

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLQNA
Type: Improved Facility

400 W Garfield St.
Queen Anne

Magnolia/Queen Anne
Queen Anne

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Taxes I 105 359 0 0 0 00 4 468
Private Funding 0 0 0 0 0 00 69 69

Project Total: 105 359 0 0 0 00 73 537

0 5 5 5 5 5 25O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

105 359 0 0 0 0 46840

105 359 0 0 0 0 46840Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Streeter & Associates, renovated and expanded the existing Rainier Beach Library building by 
5,994 square feet to provide a total program space of 15,000 square feet.  Areas of renovation and expansion include the 
lobby, collection area, circulation desk, meeting rooms, and staff work areas.  In addition, air circulation, electrical 
distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet access) were upgraded.   
The expanded Rainier Beach Library opened in January 2004 and is in the closeout phase.

The original budget was $2.98 million.  In 2002, the Library Board approved a budget increase of $18,000 in private 
funding to supplement the existing art funding.  Operations and maintenance costs represented below are based on 
estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

2nd Quarter 2001
1st Quarter 2004

BCL Name: Rainier Beach Library Expansion

Rainier Beach Library Expansion

Project ID: B2RBE1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code B2RBE1
Type: Improved Facility

9125 Rainier Ave. S
Rainier Beach

Southeast
Rainier Beach

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 02,738 256 2,994

Project Total: 0 0 0 0 0 02,738 256 2,994

69 71 73 75 77 80 445O & M Costs (Savings)

None 0 0 0 0 0 0 000

0 0 0 0 0 0 000Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Olson Sundberg Kundig Allen Architects, renovates and expands the existing Southwest 
Library by 7,443 square feet to provide a total program space of 15,000 square feet, including the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  In addition, air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication systems (to enhance Internet access) are upgraded.  

The project budget - originally $4.23 million - has changed as follows: $24,000 was added to supplement existing art 
funding (2002, from private funding); $199,000 was abandoned from the Cumulative Reserve Subfund and re-
appropriated from the 2002 LTGO Projects Fund (2002); $13,445 was added to correct the LTGO appropriation (2003); 
$16,208 was added to account for project inflation (2004, from UTGO interest earnings); and $507,896 was added in 
2004 to pay for a maximum allowable construction cost (MACC) increase and associated costs ($457,896 from 
"Libraries for All" bond interest earnings and $50,000 from private funding).  Ordinance 121680 appropriated the 
$457,896 from interest earnings noted above in November 2004.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2002
2nd Quarter 2006

BCL Name: Southwest Library Expansion

Southwest Library Expansion

Project ID: BLSWT

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLSWT
Type: Improved Facility

9010 35th Ave. SW
Westwood & Highland Park

Southwest
Not in an Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 0207 4,040 4,247
Private Funding 0 0 0 0 0 00 74 74
Seattle Voter-Approved Debt 0 0 0 0 0 00 474 474

Project Total: 0 0 0 0 0 0207 4,588 4,795

20 77 79 82 84 87 429O & M Costs (Savings)
3,000 1,288 0 0 0 0300 4,588Spending Plan

2002B LTGO Capital Project Fund 0 0 0 0 0 0 4,2474,040207
UTGO Libraries for All Fund 0 0 0 0 0 0 4744740

0 0 0 0 0 0 4,7214,514207Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project allows for expenses associated with moving and storing library materials while "Libraries for All" buildings 
are under construction, and provides for renovation of temporary branch facilities.  The original budget for this project 
was $1,075,000.  In 2003, the budget was increased by $200,000 from "Libraries for All" bond interest earnings to 
account for higher-than-anticipated storage costs.  These funds are appropriated in 2004.

1st Quarter 2002
4th Quarter 2007

BCL Name: Storage and Transfer of Library Materials

Storage and Transfer of Library Materials

Project ID: BLMOV1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLMOV1
Type: Improved Facility

Citywide
Not in a Neighborhood Plan

In more than one DistrictLocation:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Debt 0 0 0 0 0 0955 320 1,275

Project Total: 0 0 0 0 0 0955 320 1,275

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)
100 50 20 0 0 0150 320Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 1,275320955

0 0 0 0 0 0 1,275320955Appropriations Total*

Start Date:
End Date:

This project installs state-of-the-art information technology equipment and high-speed networks in all newly constructed, 
expanded, or renovated branch facilities.  Operations and maintenance costs are included in the estimate for operations 
and maintenance noted in each branch library project description.  The original project budget was $2.4 million.  In 
2003, the budget was increased by $6.75 million from private funds.  The scheduled appropriations for these funds are 
described in the fund table below.  Operations and maintenance costs associated with the central administration of the 
enhancements are described in the "Technology Enhancements - Central Library" project.

4th Quarter 2000
2nd Quarter 2006

BCL Name: Technology Enhancements - Branches

Technology Enhancements - Branches

Project ID: BLBTECH1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLBTECH1
Type: Improved Facility

Citywide
Not in a Neighborhood Plan

In more than one District
In more than one Urban Village

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 2,650 100 0 0 0 01,940 2,060 6,750
Seattle Voter-Approved Debt 0 0 0 0 0 02,114 286 2,400

Project Total: 2,650 100 0 0 0 04,054 2,346 9,150

N/C N/C N/C N/C N/C N/CO & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 2,4002862,114

0 0 0 0 0 0 2,4002862,114Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project installs state-of-the-art technology equipment and high speed networks in the newly-constructed Central 
Library.   The original budget for this project was $3.2 million.  In 2004, the budget was increased by $1 million 
($700,000 from private funds and $300,000 from "Libraries for All" bond interest earnings).  

Operations and maintenance costs are included in the estimate for operations and maintenance noted on the Central 
Library project description.  Additional operations and maintenance costs associated with the administration of the 
Library’s enhanced technology are represented below and are based on estimates in the updated Department of Finance 
April 2002 "Libraries for All" fiscal note.

1st Quarter 2002
2nd Quarter 2004

BCL Name: Technology Enhancements - Central Library

Technology Enhancements - Central Library

Project ID: BLCTECH1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLCTECH1
Type: Improved Facility

1000 4th Ave.
Not in a Neighborhood Plan

Downtown
Commercial Core

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 00 700 700
Seattle Voter-Approved Debt 0 0 0 0 0 02,304 1,196 3,500

Project Total: 0 0 0 0 0 02,304 1,896 4,200

369 380 391 403 415 428 2386O & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 3,5001,1962,304

0 0 0 0 0 0 3,5001,1962,304Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project renovates the existing University Library building.  Potential areas of renovation include the lobby, 
collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, 
energy and capacity, and telecommunication systems (to enhance Internet access) are examined for potential renovation 
and upgrade.  

The original University Library budget was $738,000.  In 2002, the Library Board approved a budget increase of 
$17,103 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $21,286 from private funding to account for project inflation and reduced the privately funded art budget by 
$5,439 as part of an overall branch art reallocation.  Operations and maintenance costs represented below are based on 
estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2003
1st Quarter 2007

BCL Name: University Library Renovation

University Library Renovation

Project ID: BLUNI

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLUNI
Type: Improved Facility

5009 Roosevelt Wy. NE
University

Northeast
University District

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 662 0 0 0 0 00 109 771

Project Total: 662 0 0 0 0 00 109 771

0 0 0 0 0 0O & M Costs (Savings)
109 662 0 0 0 00 771Spending Plan

None 0 0 0 0 0 0 000

0 0 0 0 0 0 000Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Snyder Hartung Kane Strauss Architects, renovated and expanded the existing West Seattle 
Library building to provide a total program space of 9,993 square feet, including the lobby, collection area, circulation 
desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and 
telecommunication (to enhance Internet access) systems were renovated and upgraded.   The West Seattle branch re-
opened in April 2004 and is in the closeout phase.

The original project budget for the Library was $756,000.  The Library Board has approved the following budget 
increases: $11,664 to supplement the existing art funding (2002 and 2003, from private funding); and $1.47 million to 
pay for project scope increases, including a meeting room upgrade, window repair and renovation, and masonry 
restoration (2003, $200,000 from private funding and $1.27 million from "Libraries for All" bond interest earnings).  
Operations and maintenance costs represented below are based on estimates in the updated Department of Finance April 
2002 "Libraries for All" fiscal note.

2nd Quarter 2001
1st Quarter 2004

BCL Name: West Seattle Library Renovation

West Seattle Library Renovation

Project ID: BLWTS1

LTD Total2004 2005 2006 2007 2008 2009 2010

BCL Code BLWTS1
Type: Improved Facility

2306 42nd Ave. SW
Not in a Neighborhood Plan

Southwest
West Seattle Junction

Location:
Neighborhood Plan:

Neighborhood District:
Urban Village:

Revenue Sources

Fund Appropriations/Allocations

Private Funding 0 0 0 0 0 020 192 212
Seattle Voter-Approved Debt 0 0 0 0 0 01,721 303 2,024

Project Total: 0 0 0 0 0 01,741 495 2,236

23 24 25 26 27 28 153O & M Costs (Savings)

UTGO Libraries for All Fund 0 0 0 0 0 0 2,0243031,721

0 0 0 0 0 0 2,0243031,721Appropriations Total*

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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